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SUBJECT: Request for an Extension of RAC 2_Work Assignment No. 121-ROBE-05fC -
Name of Site: North Bronsori Industrial Area: · 

FROM: 
~9-~~ 
v.fames Hahnenberg . -
Work Assignment Manager 

THRU: Pankaj Parikh 
Project Officer 

TO: Donna Plumb 
Contract Specialist 

. and Parveen Vij 
Contracting Officer 

This memo serves to request an extension of the period of performance for the work asstgnment -
121-ROBE-051C from December 31, 2013 to December 31, 2015,including work assignment 

· closeout. 

Question l- What is the current status ·or the site? 

Answer: Th~ North Bronson Industrial Area Site is in the Design phase. A final Design is 
expected by 2015. 

Question 2 - Why is the project not complete? 

I 

Answer: Cleanup goals have been under discussion. Achieving resolution of key issues have 
delayed completion of the Design by PRPs. 

Question 3 - Is the contractor's perlorman·ce the cause of the delay? 

Answer: The contractor was not the cause of the delay. 

Question 4 - Is the remaining effort needed to fully implement the SOW, within both the 
existing aJ_>proved work plan and. expenditure LOE/costs? 

Answer: Yes . 

/ 

Question 5 - Do you recommend that the work assignment be closed out or the completion 
date be extended. 

Answer: I recommend that the work assignment completion date be extended to December 31; 
· 2015. 

If you have any questions, please feel free to contact me at 3-4213. 




